

Team Contract

Group 08 - 23CLC05

1. Team Roles and Responsibilities:

Role	Team member	Responsibilities and tasks
Project Manager	Ngo Tran Quang Dat	Plans timeline, assigns tasks, keeps the team on track.
Business Analyst	Thai Minh Huy Huynh Gia Bao	Communicate with clients and the development team to gather and clarify requirements, and ensure the project aligns with business objectives.
UX/ UI designers	Ngo Tran Quang Dat Nguyen Hoang Dang	Create Figma wireframes/components and hand off assets.
Frontend developer	Ngo Tran Quang Dat Nguyen Hoang Dang Nguyen Hoang Anh Khoa	Build responsive pages and connect to the API.
Backend developer	Thai Minh Huy Huynh Gia Bao Nguyen Hoang Anh Khoa	Implement API and core logic.
Database designer	Thai Minh Huy Huynh Gia Bao	Design the schema and prepare sample data
Tester	Ngo Tran Quang Dat Nguyen Hoang Dang Thai Minh Huy Huynh Gia Bao Nguyen Hoang Anh Khoa	Write test cases, run manual tests, and log bugs.
Documentation writer	Ngo Tran Quang Dat Nguyen Hoang Dang Thai Minh Huy Huynh Gia Bao Nguyen Hoang Anh Khoa	Prepare and finalize the proposal, meeting minutes, and other team reports.

2. Communication Plan:

Communication Tool:

- Messenger: Used for quick exchanges during the day, progress updates and short discussions.
- Google Meet: Used for regular group meetings or in-depth discussions.
- Google Drive: Stores documents, meeting notes, plans.
- Github: Stores the product's source code, along with project-related documents and official documents (specifically Project Assignments/PAs).
- Trello: Manages tasks, assigns work and tracks the overall and detailed progress of the project.

Meeting Frequency:

- Weekly Meeting: Regular meetings once a week to update progress, discuss issues and plan for the new week.
- Daily Quick Check: Members will briefly update via Messenger every day about the work done, in progress and difficulties encountered. In addition, the status of that work is provided via Trello along with information on the time it took to complete that task.
- Ad-hoc meeting: Organized when a problem arises or urgent decisions need to be made.

Decision-Making protocol:

- This will be mentioned in section 6.

Conflict Resolution:

- This will be mentioned in section 7.

Response Time and Deliverables:

- Work messages: response within 24 hours (or sooner if there is an urgent issue).
- Submitting documents or tasks: on the deadline agreed upon in the group's work schedule.
- If there is a delay or some personal issues such as illness; some personal work; etc. then the member must notify at least 1 day in advance so that the group can adjust the plan.

3. Work Schedule and Deadlines:

Project milestones and deadlines:

Week	Milestone	Task	Deadline
1-2	Group Registration & Features Design	Discuss and determine topic; design main features; assign team roles.	End of week 2
2-3	Project Proposal & Team Contract	Write the proposal and the team contract, plan detailed features, set up development tools.	End of week 3
4	Full Project Plan	During this time, the team will develop a detailed plan for the project.	End of week 4
5	System Architecture, UI/UX & API Design	Front-end team: design page layouts and visual components. Back-end team: Design database	End of week 5

		schema, API endpoints.	
6-8	Front-end Development	Develop core interface and user interaction components. Implement basic navigation and playback features.	End of week 8
6-8	Back-end Development	Set up server, database, and main API endpoints. Implement authentication, data handling, and integration logic.	End of week 8
9	Integration & Testing	Connect front-end with back-end, then perform debugging and testing.	End of week 9
10	Adjustments & Improvements	Refine UI/UX, improve performance. Any incomplete or additional features will also be finalized during this stage.	End of week 10
11	Last revision & Final submission	Final review and prepare for the project presentation.	End of week 11

Availability of team members for meetings and work sessions:

- The team will hold a weekly meeting on Monday to discuss progress and assign tasks - offline in the morning or online in the evening.
- Members will collaborate on coding and testing sessions during weekends, either online or in person depending on availability.
- Each member is expected to work independently on assigned tasks during weekdays, following the planned milestones.

Contingency plans for missed deadlines or unexpected delays:

- In case of unexpected delays or technical problems:
 - The team will extend minor deadlines by 1–2 days if needed.
 - We also redistribute unfinished tasks among available members.
 - Additional online or offline work sessions will be scheduled during evenings or weekends to catch up on delayed tasks.
- In case of major delays, in weeks 9-10, the team will focus on completing essential features first before moving on to optional enhancements.
- In case a member fails to meet the deadline, his tasks will be reassigned or partially redistributed to other members, and the team's policy on handling underperformance and lack of participation will be enforced.

4. Code and Documentation Standards:

Coding conventions:

- PEP 8 for Python.
- W3C for HTML, CSS.
- ECMAScript for Javascript.

Tools:

- Version Control: Git, managed via Github.
- IDE/Editor: VS Code.

Code reviews:

- All code changes must be submitted via pull requests (PRs) to the Git repository.

- At least one other team member must review and approve/reject a PR before it can be merged into the main branch.
- Reviews should focus on functionality, efficiency, adherence to coding conventions.

Testing procedures:

- Developers are responsible for writing unit tests for their code.
- The testers will conduct testing as per the test plan.

Project documentation guidelines:

- All documentation will be stored in the /docs folder of our Git repository.
- Documents should be clear, concise, and regularly updated.
- Specific templates will be used for vision documents, use cases, design documents, test plans, and reports.

5. Accountability and Performance:

Criteria for measuring contributions and quality of work:

- Participate in all team meetings (absences with valid reasons would be acceptable, but with controlled quantity).
- Finish the work on time.
- The code and documents are written in a polished and complete way, not confusing teammates or requiring them to fix.

Handling underperformance and lack of participation:

- First and second time: Teammates remind and ask the member if he needs any help.
- From the third time: If a teammate keeps the underperformance and lack of participation with no valid reasons, the whole team can decide to decrease the teammate's *contribution percentage* by 10% at maximum for each mistake. Also, the whole team may discuss distributing less significant tasks to that member.

Consequences for not adhering to the team contract:

- For the first and second offenses, mistakes will be forgiven, and the member will be reminded and warned about his disobedience to the team contract.
- For the third offense, the whole team will hold a meeting to decide whether to remove the member from the team, and report to the teacher.

6. Decision-Making Process:

The way decisions will be made:

- We'll run a poll in Messenger with multiple options. Each member casts one vote, and the option with the most votes is selected.

In case of disagreements:

- Team leader(Ngo Tran Quang Dat) will have the final say and choose the most appropriate approach.

7. Conflict Resolution:

Following these steps for resolving disputes between team members:

1. Members who have a disagreement should first talk privately and calmly to understand each other's opinions.
2. If the problem is not solved, it will be discussed in a group meeting where all members can share opinions and find possible solutions together.
3. The final decision will be made based on group agreement to ensure fairness and teamwork.

Steps to escalate issues (if necessary):

1. If the team cannot solve the (serious) problem, the team leader will report it to the supervisor to ask for advice or a solution.
2. The team will follow the supervisor's decision to make sure the project can continue smoothly.
3. Serious problems will be written down to keep track and avoid the same issue later.

8. Review and Update Process:

Review Schedule:

- The team will review the Team Contract and work plan periodically in the following cases:
 - Every 2-3 weeks or after each phase/milestone of the project.
 - There are major changes such as goals, scope of work, team personnel.
- The review will be done in the Weekly Meeting chaired by the leader.

Update Procedure:

- Members can propose internal edits in the Team Contract (e.g. deadlines, roles, communication rules, etc.).
- Proposals are discussed collectively in the next meeting.
- After reaching a new agreement, the leader will update the new version of the contract on Google Drive.

Flexibility:

- The plan is designed to be flexible, allowing the team to make adjustments as needed to accommodate actual progress, workload or feedback from the supervisor.
- All changes need to be clearly announced to the entire team, ensuring everyone understands and agrees before implementation.