

Weekly Report

08/12/2025 - 20/12/2025

Group ID: **08**

Project Name: Melody Dive

Prepared by: Nguyen Hoang Anh Khoa

Team members:

23127341 - **Ngo Tran Quang Dat** *Project manager/Frontend developer/UX and UI designer*

23127015 - **Nguyen Hoang Anh Khoa** *Frontend developer/Backend developer*

23127154 - **Huynh Gia Bao** *Backend developer/Business Analyst/Database designer*

23127166 - **Nguyen Hoang Dang** *Frontend Developer/UX and UI designer*

23127379 - **Thai Minh Huy** *Backend developer/Business Analyst*

===== 08/12, Sprint 4 =====

Meeting 1: 08/12/2025

Attendance

Team members present:

- Ngo Tran Quang Dat
- Nguyen Hoang Anh Khoa
- Nguyen Hoang Dang
- Thai Minh Huy
- Huynh Gia Bao

Team members absent: None

Status report

Member	Task	%Complete	Issue
Ngo Tran Quang Dat	Design UI prototypes and create react components, hooks, layouts, routes,...	100%	None
Nguyen Hoang Anh Khoa	Complete the project codebase skeleton with main placeholder files/folders and design API endpoints.	100%	None

Nguyen Hoang Dang	Design UI prototypes and create react components, hooks, layouts, routes,...	100%	None
Thai Minh Huy	Start implementing the database and backend controllers.	100%	None
Huynh Gia Bao	Start implementing the database and backend controllers.	100%	None

Next week's goals:

Member	Task(s)	Due date
Ngo Tran Quang Dat	Sketch the UI for 2 screens of 'Song playback' feature and 2 screens of 'Manage playlist' feature.	13/12/2025
	Code frontend for Users features.	13/12/2025
Nguyen Hoang Anh Khoa	Sketch the UI for 2 screens of 'View lyrics' feature and 2 screens of 'View song detail' feature.	13/12/2025
	Code backend for Users router.	13/12/2025
Nguyen Hoang Dang	Sketch the UI for the main screen and 2 screens of 'Search' feature.	13/12/2025
	Code frontend for Authentication features.	13/12/2025
Thai Minh Huy	Complete Section 5 (Deployment) of Software Architecture Document.	13/12/2025
	Code backend for Authentication router.	13/12/2025
Huynh Gia Bao	Complete Section 6 (Implementation View) of Software Architecture Document.	13/12/2025
	Code backend for Songs router (getSongs, getTrendingSongs).	13/12/2025

Summary of the meeting:

At the beginning of the meeting, we will review the advisor's feedback together and discuss the necessary revisions to the Software Architecture Document (SAD). Then we divided the tasks for PA4. Three members will first work together on sketching the UI screens for key scenarios, while the remaining two members will complete the SAD by filling in sections 5 and 6. After tasks for PA4 are completed, we begin implementing some features for the system.

Meeting 2: 14/12/2025

Attendance

Team members present:

- Ngo Tran Quang Dat
- Nguyen Hoang Anh Khoa
- Nguyen Hoang Dang
- Thai Minh Huy
- Huynh Gia Bao

Team members absent: None

Status report

Member	Completed task	%Complete	Issue
Ngo Tran Quang Dat	Sketch the UI for 2 screens of 'Song playback' feature and 2 screens of 'Manage playlist' feature.	100%	None
	Code frontend for Users features.	100%	None
Nguyen Hoang Anh Khoa	Sketch the UI for 2 screens of 'View lyrics' feature and 2 screens of 'View song detail' feature.	100%	None
	Code backend for Users router.	100%	None
Nguyen Hoang Dang	Sketch the UI for the main screen and 2 screens of 'Search' feature.	100%	None
	Code frontend for Authentication features.	100%	None
Thai Minh Huy	Complete Section 5 (Deployment) of Software Architecture Document.	100%	None
	Code backend for Authentication router.	100%	None
Huynh Gia Bao	Complete Section 6 (Implementation View) of Software Architecture Document.	100%	None
	Code backend for Songs router (getSongs).	100%	None

This week's goals:

Member	Task	Due date
Ngo Tran Quang Dat	Code frontend for Album features.	20/12/2025
	Code frontend for Comments features.	20/12/2025
	Code frontend for Reports features.	20/12/2025
Nguyen Hoang Anh Khoa	Code frontend & backend for Artists Management page for admin.	20/12/2025
	Code frontend & backend for Song Songs Management page for admin.	20/12/2025
	Code frontend & backend for Album Management page for admin.	20/12/2025
Nguyen Hoang Dang	Code frontend for Songs features.	20/12/2025
	Code frontend for Playlists features.	20/12/2025
	Code frontend for Artists features.	20/12/2025
Thai Minh Huy	Code backend for Comments router.	20/12/2025
	Code backend for Reports router.	20/12/2025
	Code backend for Search router (simple version).	20/12/2025
Huynh Gia Bao	Code backend for Songs router (getTrendingSongs).	20/12/2025
	Code backend for Playlists router.	20/12/2025
	Code backend for Premium router.	20/12/2025

Summary of the meeting:

At the beginning of the meeting, we reviewed the completed tasks for PA4, confirming that all UI sketches and Sections 5 and 6 of the Software Architecture Document (SAD) were finished. Then we divided the tasks for the next implementation phase. Three members will focus on coding the frontend for user features and full-stack Admin management pages, while the remaining two members will implement the backend routers for Comments, Reports, Search, and Playlists. After these tasks are completed, we aim to have the majority of the system's core features implemented and ready for integration.