

Weekly Report

21/12/2025 - 29/12/2025

Group ID: 08

Project Name: Melody Dive

Prepared by: Thai Minh Huy

Team members:

23127341 - **Ngo Tran Quang Dat** *Project manager/Frontend developer/UX and UI designer*

23127015 - **Nguyen Hoang Anh Khoa** *Frontend developer/Backend developer*

23127154 - **Huynh Gia Bao** *Backend developer/Business Analyst/Database designer*

23127166 - **Nguyen Hoang Dang** *Frontend Developer/UX and UI designer*

23127379 - **Thai Minh Huy** *Backend developer/Business Analyst*

===== 22/12, Sprint 5 =====

Meeting 1: 22/12/2025

Attendance

Team members present:

- Ngo Tran Quang Dat
- Nguyen Hoang Anh Khoa
- Nguyen Hoang Dang
- Thai Minh Huy
- Huynh Gia Bao

Team members absent: None

Status report

Member	Task	%Complete	Issue
Ngo Tran Quang Dat	Code frontend for Album features.	100%	None
	Code frontend for Comments features.	100%	None
	Code frontend for Reports features.	100%	None

Nguyen Hoang Anh Khoa	Code frontend & backend for Artists Management page for admin.	100%	None
	Code frontend & backend for Song Songs Management page for admin.	100%	None
	Code frontend & backend for Album Management page for admin.	100%	None
Nguyen Hoang Dang	Code frontend for Songs features.	100%	None
	Code frontend for Playlists features.	100%	None
	Code frontend for Artists features.	100%	None
Thai Minh Huy	Code backend for Comments router.	100%	None
	Code backend for Reports router.	100%	None
	Code backend for Search router (simple version).	100%	None
Huynh Gia Bao	Code backend for Songs router (getTrendingSongs).	100%	None
	Code backend for Playlists router.	100%	None
	Code backend for Premium router.	100%	None

Next week's goals:

Member	Task(s)	Due date
Ngo Tran Quang Dat	Write section 4 in Software Testing Document	28/12/2025
	Write Test-case and report for feature "Search"	28/12/2025
Nguyen Hoang Anh Khoa	Write section 4 in Software Testing Document	28/12/2025

	Write Test-case and report for feature “Song Playback”	28/12/2025
Nguyen Hoang Dang	Write section 3 in Software Testing Document	28/12/2025
	Write Test-case and report for feature “Create a playlist”	28/12/2025
Thai Minh Huy	Write section 1 in Software Testing Document	28/12/2025
	Write Test-case and report for Feature “Create a new song”	28/12/2025
Huynh Gia Bao	Write section 2.2 in Software Testing Document	28/12/2025
	Write Test-case and report for Feature “Comment”	28/12/2025

Summary of the meeting:

At the beginning of the meeting, we will review the advisor’s feedback together and discuss the necessary revisions to the Software Architecture Document (SAD) and User Interface Prototypes. Then we divided the tasks for PA5. In this meeting, we choose five main core features in our Melody Dive Application website and write test cases for them, report its status, and defect if found. Now the team will focus on speeding up to finish PA5 and complete code to prepare for the demo and oral examination.

Meeting 2: 28/12/2025

Attendance

Team members present:

- Ngo Tran Quang Dat
- Nguyen Hoang Anh Khoa
- Nguyen Hoang Dang
- Thai Minh Huy
- Huynh Gia Bao

Team members absent: None

Status report

Member	Completed task	%Complete	Issue
Ngo Tran Quang Dat	Write section 4 in Software Testing Document	100%	None
	Write Test-case and report for feature "Search"	100%	None
Nguyen Hoang Anh Khoa	Write section 4 in Software Testing Document	100%	None
	Write Test-case and report for feature "Song Playback"	100%	None
Nguyen Hoang Dang	Write section 3 in Software Testing Document	100%	None
	Write Test-case and report for feature "Create a playlist"	100%	None
Thai Minh Huy	Write section 1 in Software Testing Document	100%	None
	Write Test-case and report for Feature "Create a new song"	100%	None
Huynh Gia Bao	Write section 2.2 in Software Testing Document	100%	None
	Write Test-case and report for Feature "Comment"	100%	None

This week's goals:

None.

Summary of the meeting:

At the beginning of the meeting, we reviewed the completed tasks for PA5, confirming that the Software Testing Document has been completed and Test cases and Test Report. Finally, we will review all features that have been implemented correctly. At this time, Group 08, Git Push The Beats, successfully completed all planned tasks for the Melody Dive project, complete code to prepare for the demo and oral examination.