

Weekly Report

10/11/2025 - 22/11/2025

Group ID: **08**

Project Name: Melody Dive

Prepared by: Huynh Gia Bao

Team members:

23127341 - **Ngo Tran Quang Dat** *Project manager/Frontend developer/UX and UI designer*

23127015 - **Nguyen Hoang Anh Khoa** *Frontend developer/Backend developer*

23127154 - **Huynh Gia Bao** *Backend developer/Business Analyst/Database designer*

23127166 - **Nguyen Hoang Dang** *Frontend Developer/UX and UI designer*

23127379 - **Thai Minh Huy** *Backend developer/Business Analyst*

===== 10/11, Sprint 2 =====

Meeting 1: 10/11/2025

Attendance

Team members present:

- Ngo Tran Quang Dat
- Nguyen Hoang Anh Khoa
- Nguyen Hoang Dang
- Thai Minh Huy
- Huynh Gia Bao

Team members absent: None

Status report

Member	Task	%Complete	Issue
Ngo Tran Quang Dat	Learned HTML, CSS advanced. Finished vision document.	100%	None
Nguyen Hoang Anh Khoa	Learned HTML, CSS, Python advanced Finished vision document	100%	None

Nguyen Hoang Dang	Learned HTML, CSS advanced Finished vision document	100%	None
Thai Minh Huy	Learned Python advanced Finished vision document	100%	None
Huynh Gia Bao	Learned Python advanced Finished vision document	100%	None

Next week's goals:

Member	Task	Due date
Ngo Tran Quang Dat	Learn framework React	15/11/2025
Nguyen Hoang Anh Khoa	Design use-case diagram Learn framework React	15/11/2025
Nguyen Hoang Dang	Lean framework React	15/11/2025
Thai Minh Huy	Learn framework FastAPI	15/11/2025
Huynh Gia Bao	Learn framework FastAPI Update Project Plan document	15/11/2025

Summary of the meeting:

The team has gained advanced knowledge of the programming languages and finished 2 documents: Project Plan and Vision Document. For now, the team will update the Project Plan document, design a use-case diagram, and learn essential frameworks.

Meeting 2: 15/11/2025

Attendance

Team members present:

- Ngo Tran Quang Dat
- Nguyen Hoang Anh Khoa
- Nguyen Hoang Dang
- Thai Minh Huy
- Huynh Gia Bao

Team members absent: None

Status report

Member	Completed task	%Complete	Issue
Ngo Tran Quang Dat	Learned React	100%	None
Nguyen Hoang Anh Khoa	Designed use-case diagram. Learned React.	100%	None
Nguyen Hoang Dang	Learned React.	100%	None
Thai Minh Huy	Learned FastAPI.	100%	None
Huynh Gia Bao	Learned FastAPI. Updated Project Plan document.	100%	None

This week's goals:

Member	Task	Due date
Ngo Tran Quang Dat	Write use-case specification for 4 use-cases: - [User] Download songs. - [User] Upgrade to Premium. - [Premium user] Play premium songs. - [Premium user] Create unlimited playlists.	20/11/2025
Nguyen Hoang Anh Khoa	Learn framework FastAPI.	20/11/2025
Nguyen Hoang Dang	Write use-case specification for 4 use-cases: - [User] Manage accounts, - [User] Manage limited playlists. - [User] Searching - [User] Comment	20/11/2025
Thai Minh Huy	Write use-case specification for 4 use-cases: - [User] Play music (limited). - [User] View lyrics. - [User] Browse music.	20/11/2025

	- [User] Report	
Huynh Gia Bao	Write use-case specification for 5 use-cases: - [Admin] Manage music catalog. - [Admin] Manage premium subscriptions. - [Admin] Manage reports - [Admin] Ban users. - [Admin] Delete content.	20/11/2025

Summary of the meeting:

The team has learned essential frameworks as discussed in the last meeting, and the use-case diagram has been designed. Next week, the specification document of each use-case will be written by Dat, Dang, Bao, Huy, while Khoa will learn another framework – FastAPI.