

# Weekly Report

24/11/2025 - 6/12/2025

Group ID: **08**

Project Name: Melody Dive

Prepared by: Nguyen Hoang Dang

Team members:

23127341 - **Ngo Tran Quang Dat** *Project manager/Frontend developer/UX and UI designer*

23127015 - **Nguyen Hoang Anh Khoa** *Frontend developer/Backend developer*

23127154 - **Huynh Gia Bao** *Backend developer/Business Analyst/Database designer*

23127166 - **Nguyen Hoang Dang** *Frontend Developer/UX and UI designer*

23127379 - **Thai Minh Huy** *Backend developer/Business Analyst*

===== 24/11, Sprint 3 =====

## Meeting 1: 24/11/2025

### Attendance

Team members present:

- Ngo Tran Quang Dat
- Nguyen Hoang Anh Khoa
- Nguyen Hoang Dang
- Thai Minh Huy
- Huynh Gia Bao

Team members absent: None

### Status report

| Member                | Task                          | %Complete | Issue |
|-----------------------|-------------------------------|-----------|-------|
| Ngo Tran Quang Dat    | Write use-case specifications | 100%      | None  |
| Nguyen Hoang Anh Khoa | Learn framework FastAPI       | 100%      | None  |
| Nguyen Hoang Dang     | Write use-case specifications | 100%      | None  |
| Thai Minh Huy         | Write use-case specifications | 100%      | None  |

|               |                               |      |      |
|---------------|-------------------------------|------|------|
| Huynh Gia Bao | Write use-case specifications | 100% | None |
|---------------|-------------------------------|------|------|

### Next week's goals:

| Member                | Task(s)                                                                                     | Due date   |
|-----------------------|---------------------------------------------------------------------------------------------|------------|
| Ngo Tran Quang Dat    | Define software architecture.                                                               | 27/11/2025 |
|                       | Design class diagram for the component: view.                                               | 1/12/2025  |
| Nguyen Hoang Anh Khoa | Define software architecture.                                                               | 27/11/2025 |
|                       | Design class diagram for the component: routes.                                             | 1/12/2025  |
| Nguyen Hoang Dang     | Draft an initial wireframe in Figma and create a simple interface to test displaying songs. | 27/11/2025 |
|                       | Design class diagram for the component: view.                                               | 1/12/2025  |
| Thai Minh Huy         | Set up the database and test data read/write operations to display them on the web.         | 27/11/2025 |
|                       | Design class diagram for the component: controller.                                         | 1/12/2025  |
| Huynh Gia Bao         | Set up the database and test data read/write operations to display them on the web.         | 27/11/2025 |
|                       | Design class diagram for the component: model.                                              | 1/12/2025  |

### Summary of the meeting:

At the beginning of the meeting, we will review the advisor's feedback together and discuss the necessary revisions to the Use-Case Specification. Then we divided the tasks for PA3. Two members will first work together on designing the software architecture, while the remaining three members will prepare tasks related to the class diagram design and the project in general, such as UI and database preparation. After the first phase is completed, the class diagram design for the project will be assigned to all five members.

## Meeting 2: 2/12/2025

### Attendance

Team members present:

- Ngo Tran Quang Dat
- Nguyen Hoang Anh Khoa
- Nguyen Hoang Dang
- Thai Minh Huy
- Huynh Gia Bao

Team members absent: None

### Status report

| Member                | Completed task                                                                              | %Complete | Issue |
|-----------------------|---------------------------------------------------------------------------------------------|-----------|-------|
| Ngo Tran Quang Dat    | Define software architecture                                                                | 100%      | None  |
|                       | Design class diagram for the component: view.                                               | 100%      | None  |
| Nguyen Hoang Anh Khoa | Define software architecture.                                                               | 100%      | None  |
|                       | Design class diagram for the component: routes.                                             | 100%      | None  |
| Nguyen Hoang Dang     | Draft an initial wireframe in Figma and create a simple interface to test displaying songs. | 100%      | None  |
|                       | Design class diagram for the component: view.                                               | 100%      | None  |
| Thai Minh Huy         | Set up the database and test data read/write operations to display them on the web.         | 100%      | None  |
|                       | Design class diagram for the component: controller.                                         | 100%      | None  |
| Huynh Gia Bao         | Set up the database and test data read/write operations to display them on the web.         | 100%      | None  |
|                       | Design class diagram for the component: model.                                              | 100%      | None  |

**This week's goals:**

| Member                | Task                                                                                                 | Due date  |
|-----------------------|------------------------------------------------------------------------------------------------------|-----------|
| Ngo Tran Quang Dat    | Design UI prototypes and create react components, hooks, layouts, routes,...                         | 6/12/2025 |
| Nguyen Hoang Anh Khoa | Complete the project codebase skeleton with main placeholder files/folders and design API endpoints. | 6/12/2025 |
| Nguyen Hoang Dang     | Design UI prototypes and create react components, hooks, layouts, routes,...                         | 6/12/2025 |
| Thai Minh Huy         | Start implementing the database and backend controllers.                                             | 6/12/2025 |
| Huynh Gia Bao         | Start implementing the database and backend controllers.                                             | 6/12/2025 |

**Summary of the meeting:**

In this meeting, after the team confirmed the PA3 design, we continued planning and organizing the tasks so the website implementation can be completed step by step. The frontend team will work on the remaining UI prototypes for PA4 and set up the related code. One member will complete the project's codebase structure and design the API endpoints for the frontend to use. The backend team will set up the database and implement some controller/service functions to handle requests and responses from the frontend.